

DEQ LBR TP TMDL - LBWC Update

October 9, 2014

- ❖ September 24th TAC Meeting – Discussed TMDL development via AQUATOX and SR-HC May-Sept TP targets
 - Next TAC meeting: Tentatively, October ~~23rd~~²⁵, 9-11 am in Meridian
- ❖ Remaining Data Analyses
 - DEQ working on AQUATOX model scenario/allocation analyses
 - Evaluating October – April periphyton target appropriateness and attainability
 - Evaluating other non-TP drivers of periphyton growth and reasonable assurances
- ❖ DEQ striving to provide LBWC with completed Draft TP TMDL in **November 2014**
 - DEQ will coordinate with LBWC to schedule Draft TP TMDL presentation meeting
 - This schedule will potentially allow us to deliver a draft TMDL to EPA in March 2015
- ❖ Information related to the TMDL development are posted on the DEQ LBR webpage:
<http://www.deq.idaho.gov/regional-offices-issues/boise/basin-watershed-advisory-groups/lower-boise-river-wag.aspx>

Please contact me if you would like to further discuss any LBR TP TMDL-related items

Troy Smith
Watershed Coordinator
Idaho DEQ
208-373-0434
Troy.Smith@deq.idaho.gov