

FY2019 Priority List Timeline

January 12, 2018- **Deadline:** LOI forms are due to the State.

January 19, 2018- LOI master spreadsheet will be sent to all by e-mail. Adam Oliver, Tim Wendland and Michael Stambulis will begin review/collaboration process.

March 2, 2018- **Deadline:** for complete project rating forms to State Office.

March 7, 2018- Draft IUP and grant priority list are sent out to RO Engineers for review.

March 9, 2018- **Deadline:** Comments and edits of IUP and grant priority list need to be in to Charlie Parkins.

March 16, 2018- IUP and individual rating forms posted for public comment (30 days).

April 20, 2018- Mail out final IUP and grant priority lists to board.

May 10, 2018- Present IUP and priority lists to DEQ Board for approval.

May 17, 2018(est.)- Fundable and non-fundable letters sent.